
R20-41 

CHANGE ORDER NUMBER ONE TO ARAWAK PAVING COMPANY, AND  

FINAL PAYMENT FOR THE RECONSTRUCTION OF POPLAR AVENUE,  

CEDAR AVENUE AND WESTMINSTER AVENUE IN THE BOROUGH OF  

MERCHANTVILLE, COUTY OF CAMDEN, STATE OF NEW JERSEY 
 

WHEREAS, it was necessary to make changes in the scope of work to be done on the Poplar 

Avenue, Cedar Avenue and Westminster Avenue project in the Borough of Merchantville, Camden County, 

New Jersey; 

 

      WHEREAS, a change Order was developed to itemize and authorize those changes; 

See attachment A for Arawak Paving Company, 7503 Weymouth Road, Hammonton, NJ 08037; 
   

 NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change 

Order, which is considered to be change order number one (1) and final payment, is hereby authorized and 

approval is hereby granted to revise the contract amount from $225,400.00 to the change order decrease 

amount of ($4,789.69) for a total contract of $220,610.31.  Payment number one (2) and final payment in 

the amount not to exceed, $62,105.31. 

 
 
 

I, Denise Moules, Finance Officer for the Borough of Merchantville hereby certify that funds are available for award of  
 
this contract in account 19-00003 
 
_____________________________________________ 
Denise Moules, Finance Officer 

 

APPROVED: 
 
ATTEST: 

 
Edward. F Brennan 

                          Mayor 
 

Denise L. Brouse 
Borough Clerk 

 
March 9, 2020 
 

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of 
Merchantville on March 9, 2020.  
 
Date:_________   ___________________________________________ 
    Denise Brouse, R.M.C., Borough Clerk 
 

 


